Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 07/01/2014 - 07/31/2014

MONTHLY PROGRESS REPORT

July 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete’

Labor $1,813.07 | $19,311.48 | $66,214.00 | $66,214.00 | 71% 29%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 § 7500 |$ 75.00 | 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

+ Based on funded budget

EXPLANATION OF ODCs

No ODC's were incurred in this reporting period.
SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
1 Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation

[J On July 24, SRC received from EPA information concerning the background concentrations
and exposure parameters for the HHRA.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID. Exposure Factors and Tox

Values)
[J This task is complete.

Task 2 — Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[0 Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[ Task has not begun.

Task 3 — Project Closeout
[J Task has not begun.

-7

oun?

wniimim

A’-)



DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title : Due | Date Recibient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management .
M Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

Subtask 1.2 — Data Usability Evaluation
[0 SRC will continue to follow-up with EPA on the background information from the RI and the
exposure variable information.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox

Values)
[ SRC anticipates comments on the draft RAWP that was delivered in June.

Task 2 — Baseline Human Health Risk Assessment
(] Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 — Fina] Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
[ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
. Date | Delivered '
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






